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MEMORANDUM 
 
Date:  September 20, 2006 
 
To:  Mayor’s Office 
   Chief Gregory Dean, Seattle Fire Department 
   Brenda Bauer, Director, Fleets and Facilities 

FFD / SFD Fire Facilities Levy Working Group 
Fire Facilities Levy Client Group 

   Fire Facilities Levy Oversight Committee 
   Fire Facilities Implementation Team 
   
From:  Dove Alberg, FFD Capital Programs Director  
 
Subject:  August Report for the Fire Facilities and Emergency Response Levy Program  
_______________________________________________________________________________ 

 
Land Acquisition 

The City has received an updated appraisal and we are evaluating soils contamination from the 
former gas station.  We hope to settle via negotiations with the owner of the Fire Station 38 property 
without going to condemnation.  We will be filing for condemnation of the private parcel (a small 
single-family rental) needed for Fire Station 37 to assist us with negotiations with the new owner.  
Evaluation of site alternatives for Fire Station 6 continues.   

 
Fire Station 10 Project 

Hoffman Construction has now completed the Yesler Way wall renovation.  Job site trailers have 
been moved to the area at the base of that wall, which will serve as the parking area for the finished 
facility.  The concrete batch workers strike delayed concrete pours on the site, but during that period, 
Hoffman Construction was able to place concrete wall forms and dig foundation trenches.  Since the 
end of the strike on August 25, the project has placed over 300 cubic yards of concrete.   
 
Joint Training Facility 

Classroom instruction is in full swing, and departments continue to conduct limited outdoor training 
on the props.  The Corps of Engineers and Washington State Department of Ecology have approved 
the conceptual mitigation plan.  Training on the stormwater pollution plan and operational best 
management practices is being scheduled to ensure compliance with environmental requirements. 
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Emergency Caches 

The contract for construction of the first three buildings has been executed and a notice to proceed 
has been issued.  Construction of the cache buildings is scheduled to be completed by December 6th, 
followed by stocking the supplies.  Construction documents for the Magnolia site located at the 
Catherine Blaine School are being completed.  This project is expected to be substaintially complete 
by the end of 2006.   
 
Small Fireboat 

Construction 100% complete and boat delivered in July.  Punch list items and pilot training continued 
this month.  The bottom paint, generator, and Hunter System electrical connector were repaired, and 
the forward section of fire main pipe was returned to Metalcraft for remanufacturing.  Project is in 
budget and on schedule for completion in September.   
 
Large Fireboat 

The boat modules were completely welded together and the boat was assembled in the shipyard.  All 
tanks were installed and most were tested.  Installation of the fire fighting and electrical systems 
began.  The mast was for the top of the pilothouse was assembled.  Boring for rudders and stern tubes 
is close to completion. Outfitting in the pilothouse continued, and outfitting in other parts of the boat 
is now under way. The shipyard started installing the floating floor and the joiner panels that form 
interior partitions.  Boat construction is 65% complete.  
 
Neighborhood Station Program 

Fire Stations 2 (Belltown), 17 (University District), 28 (Rainier Valley), and 31 (Northgate):  Three 
stations are currently in the pre-design phase and FS2 will begin programming this month.  Work on 
the fire station programming effort is moving forward, and we are involving all of the city 
departments that may have a role in the design, construction, and operation of a fire station.  To this 
end, staff from Facilities shops, Planning and Development, and Information Technology have been 
attending specific meetings to discuss their experiences and needs.  Planning has begun on the 
temporary relocation of fire stations. 
 
Fire Stations 14 (SODO), 33 (Rainier Beach), 41 (Magnolia), 30 (Mount Baker), 35 (Crown Hill), 37 
(High Point), 38 (Ravenna/Bryant), and 39 (Lake City):  The advertisement for the Request for 
Qualifications was published three times, starting on August 24th in the Daily Jounral of Commerce 
and several local neighborhood newspapers. 
 
Work with Other Departments 

Staff from the Office of Arts and Cultural Affairs consulted with Capital Programs staff on 
community representation on the selection panel for art work for Fire Station 28. 
 
Staff is coordinating with the Seattle School District on the cache project at Catherine Blaine 
Elementary, so that construction can take place during the Christmas break. 
 
cc:  Ben Nobel, Council Central Staff 
   Scott MacColl, Council Central Staff 
   Jan Oscherwitz, Department of Finance 
   Karl Stickel, Department of Finance 


